
PURPLE LOTUS TEMPLE

We, Purple Lotus Temple (PLT), thank you 
for your generous donation(s) and support of the new 
temple development in Fremont, California, U.S.A. 

over the years. Your gift has made it financially feasible 
to maintain the preparation and planning of the new 

temple project. 

approvals from various committees from cities, 
state Regional Park and public transportation 
(Bart- Bay Area Rapid Transit).  

As you know, developing a new 
temple and school of more than 

95,000 square feet on an 
approximately five and a half 

acre land in a high cost of living 
city such as Fremont California, 

is quite a challenging project.  

mated amount of $28M 
 (2006 estimated) to complete.   

LAND has never been 
developed and requires working 
with the public utility agencies 

such as water, sanitary, storm 
sewer, electrical and gas.   In 

addition, both cities’ political 
issues and the intra-city’s mul-

tiple change of planners, build-
ing code have caused a delay in 

the project approval process.

SITE is located 
next to a park in Fremont 
and borders the land of 
Union City, thus resulting  
in the requirement of
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NEW/UPDATE

PURPLE LOTUS TEMPLE
BUILDING PERMIT PROGRESS

5/18/2006: After four years of discussion and 
negotiation with the city of Fremont, PLT finally 
had succesfully achieved the mutual agreement of 
the design requirements.  At last, Design Develop-
ment Started.
6/8/2006: Planning Commission of City of 
Fremont Approval for the Architecture Design 
Development. 

6/29/2006: City Council of Fremont 
Approval for the Reversion of Acreage.
9/15/2006: Formed the Construction 
Documentation Team for Architecture, Civil, 
Electrical, Landscape, Mechanical, Plumbing, 
Soil and Structure Completed.
11/13/2006: Comprehensive Overview Con-
ducted with Purple Lotus Temple Management 
Team, Members and Consultants Completed.
11/20/2006:  Construction Documentation Started.
11/16/2007: 1st Construction Document 
Submission to City of Fremont.

11/29/2007: Added TRAFFIC Engineer to the 
Construction Documentation Team.

9/4/2008: Enhancing the Construction Docu-
ment to comply with new California Building Code 
(2001 vs. 2007).

8/14/2008: Added Building Code Research 
Specialist to the Construction Documentation Team.

6/3/2008:  Completed obtaining an estimate 
cost and timeline from the Construction Documen-
tation Team based on the revised Design.

5/16/2008: Revised the Construction Docu-
mentation based on the revised design and accord-
ing to the 1st Review Comment Started.

4/3/2008:  Revised Design Started.

4/2/2008: Clarification Design Concerns with 
Planning Department of City of Fremont Completed.

12/27/2007: 1st Review Comment Response 
from City of Fremont.

2/5/2009: Re-Submitted the revised Con-
struction Document with response to First 
Review Comment.

Dedicate your cultivation to remove all road-
blocks of the new PLT project development 
and promptly obtaining the Construction 

Permit

How can you help

5/2/1999: Design Development Started

4/25/2006:  Signed an agreement with City of 
Union City for a conditional support of Purple 
Lotus Temple project and waived the traffic 
improvement fee. 

9/7/2005:  City of Union City requested one 
million US dollar for traffic improvement fee. 

8/1/2003:  City of Fremont informed the 
following required studies: 1.Traffic impact 
study2. Noise impact study  3. Environmental 
Impact study. 4. Endangered Species Study with 
support from BART, City of Union City and 
Alameda Regional Park.

7/10/2002:  Obtained True Buddha Founda-
tion fundraising approval for future Purple Lotus 
Temple project. 

5/31/2002:  City of Fremont Preliminary 
Review Process Approved of Purple Lotus Temple 
preliminary design.

10/15/2000-9/4/2001:  Master Samantha, Lama 
Lian Yang, Andrew Chou, monks, and disciples 
discussed the overall design concepts (functions, 
requirements, appearance…).  Completed devel-
oped the preliminary layout of the temple.

5/2/1999:  Grand Master Lu performed Red 
Jambahla Homa to pray for giving direction of 
future  Purple Lotus Temple site.
7/16/1999:  Purchased 5 acre lot adjacent 
Quarry Lake Regional Park in Fremont then 
proceed with planning.   

May all devoted to support locations propagate Padmakumara teachings in 
the samsara realm (such as  new Purple Lotus Temple) be blessed with 

prosperities and enlightened wisdom, be bestowed with peace and fortune in 
life, and be empowered with the strength to achieve Buddhahood! May all 

devotees be blessed with greatest auspicious at all time!
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12/20/2004:  Completed Traffic impact, Noise 
impact  &  Environmental Impact Studies. 
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